Message

From: Werth, Drew [Andrew . Werth@arcadis.com]
Sent: 10/3/2019 2:16:36 PM

To: Calanog, Steve [Calanog.Steve@epa.gov]
Subject: RE: 10/1/19 Haystack Mine Conf Call Notes

Thanks Steve!

Drew Werth
0:720.344.3892 C: 303.717.9966

From: Calanog, Steve <Calanog.Steve@epa.gov>

Sent: Thursday, October 3, 2019 8:12 AM

To: Makerov, Mike <Mike.Makerov@BNSF.com>; Stegman, Allen M <allen.stegman@bnsf.com>; Thomas, Charles D
<Charles.Thomas@BNSF.com>; Kuhl, Brooke <Brooke.Kuhl@BNSF.com>; Werth, Drew <Andrew.Werth@arcadis.com>;
Harmon, Alison <Ali.Harmon®@arcadis.com>; 'David M. Metres' <DMetres@bargcoffin.com>

Cc: Gallo, Madeline <Gallo.Madeline@epa.gov>; Tom, Priscilla <Tom.Priscilla@epa.gov>; Townsend, Amanda
<townsend.amanda@epa.gov>; 'Vivian Craig' <viviancraig@navajo-nsn.gov>

Subject: 10/1/19 Haystack Mine Conf Call Notes

All -

BNSF: Mike Makarov, Brooke Kuhl, Charles Thomas
o Arcadis: Drew Werth, Ali Harmon
o Outside Counsel: Dave Metres
NNEPA: absent
USEPA: Steve Calanog, Maddy Gallo, Priscilla Tom, Amanda Townsend

1. Safety update: driving safely in inclement weather.
2. Community Involvement

BNSF and Arcadis will be hiring Cecil Lewis, Jr. the Chapter President to be the community liaison. They are pulling
together the contract and other paperwork to get his position in place ASAP, and plan to get involved at the November
and December chapter meetings to engage with the community.

said that a medlcme man’s fee for a blessmg ceremony starts at $250 and up

3. Residential Lease Application Process
The Cultural Resources Survey is done and was submitted on 9/18 to the Navajo Historic Preservation Department. Once
the Department approves it, the residential lease application can be submitted to BIA. Ali spoke with Vivian about
expediting the Navajo Historic Preservation Department’s approval process, and Vivian said that she would reach out in

the afternoon of September 30. Normally the approval process takes about 30 to 45 days.

4. Time Critical Removal Action
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Following the bid walk, the contractors had 2 weeks to submit questions. They asked good questions, and Arcadis/BNSF
turned around answers within a day and asked for the bids to be expedited. Arcadis/BNSF received all bids by the
deadline of 9/27 and they are now reviewing the bids. Arcadis and BNSF will discuss the bids.

Maddy asked about the State of New Mexico’s question following the last progress report, as to waste consolidation on
Section 19. Maddy plans to reach out to Region 6 to decide whether EPA should reach out to the State of New Mexico,
as the AOC only requires temporary waste consolidation. Ali has been trying to reach the State since receiving that email
but hasn’t received a response yet; she will keep trying.

Drew reported that the SWPPP is complete, they will just need to send a notice of intent 30 days before the work starts.
5. Mobile Home Relocation
Dave has revised the draft housing agreement and will circulate to the group soon.

Drew pointed out that when Ali sent the revised schedule, it was based on the assumption that agency approval would
occur this week and then the residents would have 2 weeks to review and respond to it, so that timing may slip. The
limiting factor on the schedule is the manufacturing of the homes; if they had ordered in September, the mobile home
company said it would not be delivered until the end of December, and that they can’t fabricate homes any faster. Drew
said that Arcadis/BNSF is working on the closing documents and all other paperwork necessary so that it is all done as
quickly as possible.

Drew also reported that once a contractor is selected, the contractor will start work on actually procuring the utilities
(beyond what Arcadis/BNSF have already done to inquire about what is necessary and the timing).

Maddy asked Priscilla if she or Vivian had reached out to the residents to provide an update. Priscilla hasn’t talked with
Vivian recently and doesn’t know if Vivian has talked with the residents again. However, during the walk-through,
Priscilla and Vivian told the residents that the agencies are reworking the housing agreement package with BNSF, so they
know that we are working on it.

Steve reminded Arcadis/BNSF to let us know whenever they anticipate the potential for missed deadlines in the
schedule. Drew agreed to update the schedule as soon as the relocation package is completed.

Priscilla asked which mobile home company BNSF is working with? Ali replied that it is Clayton Homes in Gallup.
Next steps:

A. Dave will provide a revised housing agreement to the group.

B. Ali will continue her attempts to reach the State of New Mexico.

C. Maddy will coordinate with Region 6 on potential communications with the State of New Mexico.

Let me know if you have any questions or comments.

Steve Calanog

Federal On-Scene Coordinator
Emergency Response Section

US Environmental Protection Agency

415-595-8350 (m)
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This email and any files transmitted with it are the property of Arcadis and its affiliates. All rights, including without limitation copyright, are reserved. This
email contains information that may be confidential and may also be privileged. It is for the exclusive use of the intended recipient(s). If you are not an
intended recipient, please note that any form of distribution, copying or use of this communication or the information in it is strictly prohibited and may be
unlawful. If you have received this communication in error, please return it io the sender and then delete the email and destroy any copies of it. While
reasonable precautions have been taken to ensure that no software or viruses are present in our emails, we cannot guarantee that this email or any
attachment is virus free or has not been intercepted or changed. Any opinions or other information in this email that do not relate to the official business
of Arcadis are neither given nor endorsed by it.
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